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REPORT DATE PROJECT NAME PREPARED BY 

December  2021 Civic Arts Project Status Update   

STATUS 

CATEGORY  PROJECT  STATUS DATE 

Public Art     

Statue  “Evantide” – Mt. Lion  In progress  

 PASS Review  Completed  9/28/18 

 Civic Arts Commission Review  Completed 11/5/18 

 Parks and Recreation Commission Review  Denied 12/13/18 

 PASS Review Completed 8/23/2019 

 Civic Arts Commission Review Completed 11/2019 

 Parks and Recreation Commission Review Completed 12/2019 

 Council Approval Completed  1/2020 

 Plaque ordered Completed 10/2021 

 Install   TBD 

*Current total pieces in 

the collection = 62 
   

    

Project Paint box Project Delayed until further notice    

 New Project Paint Box Calls for Artists Distributed   TBD 

 PASS Review Submissions  TBD 

 Commission Review Submissions   TBD 

 Council Approval   TBD 

    

Community Grants Grant Apps Out to Public (22/23 Cycle)   12/1 

 Review Mid-Term Grant Reports (19/20 Cycle)  1/2022 

 Vote on Grant Recipients  3/2022 
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Teen Poet Laureate Current Term, September 2021-June 2022, Nikita 

Jayaprakash 

In progress 9/21-6/22 

 Writing Workshops for PUSD elementary students in 

October 

Completed 10/2021 

    

Harrington Gallery Pleasanton Art League presents their members show 

“Above it All” – Runs through Sat Dec 18th. 

 

California Watercolor Association opens Sat Jan 8th 

 
Current Gallery Hours: 

Thursdays: 11 am – 4 pm 

Fridays: 12 pm – 5 pm 

Saturdays: 11 am -3 pm 

  

    

Theater 

Contracts/Performers  

Holiday Shorts – Thu Dec 2, Fri Dec 3 @ 7:30 pm 

(Creatures of Impulse) 

 

Hometown Holidays Parade and Tree Lighting – Sat Dec 4 

@ 5:00 pm 

 

Golden Follies – Sat Dec 11 @ 2:00 pm 

 

  

 

 

    

Tri-Valley Repertory 

Theatre  

Contract amendment for one spring show  Completed   

 Amendment to City Council for approval  Completed  10/5 

 Spring Show – TVRT’s Damn Yankees Dates Confirmed 4/30-5/15 

    

Cultural Plan  9 Goals  1 Goal Completed  9/21 

 36 Strategies  11 Strategies Completed  

15 Strategies In- Progress  

9/21 

9/21 

    

Other Items None    

NOTES/COMMENTS  

www.firehousearts.org 

http://www.firehousearts.org/

