


City of Pleasanton Housing Element Update

Schedule of Meetings

June 2011



Housing Element Update Activities Prior To May 2011	Task Force Meeting #8 Outreach May 18 2011	Task Force Meeting #9 Outreach June 1 2011	Housing Commission Check-In June 15 2011	Community Workshop #4 June 20 2011	Planning Commission Check-In June 22 2011	City Council Check-In July 19 2011	60-Day HCD Review Starts No Later Than August 16, 2011	Responses to HCD Comments	Housing Comm Public Hearing November 2011	Planning Comm Public Hearing November 2011	City Council Public Hearing December 2011	Adoption of the Updated Housing Element
<p>The following activities were undertaken prior to May 18, 2011 as part of the Housing Element update. Meeting materials and summaries are available on the City's website.</p>	<p>Task Force Meeting #8 Outreach May 18 2011</p>	<p>Task Force Meeting #9 Outreach June 1 2011</p>	<p>Housing Commission Check-In June 15 2011</p>	<p>Community Workshop #4 June 20 2011</p>	<p>Planning Commission Check-In June 22 2011</p>	<p>City Council Check-In July 19 2011</p>	<p>60-Day HCD Review Starts No Later Than August 16, 2011</p>	<p>Responses to HCD Comments</p>	<p>Housing Comm Public Hearing November 2011</p>	<p>Planning Comm Public Hearing November 2011</p>	<p>City Council Public Hearing December 2011</p>	<p>Adoption of the Updated Housing Element</p>
<p> (1) Housing Element Update Task Force Outreach. The Housing Element Update Task Force conducted seven meetings/outreach to review potential housing sites, identify criteria for evaluating potential housing sites, review background materials on housing needs in Pleasanton, and receive comments from the community.</p> <p> (2) Housing Experts Meetings. Three meetings were conducted with housing experts to identify possible policies and programs for the Housing Element update. A summary report of comments was prepared.</p> <p> (3) Community Workshops. Three workshops were conducted in three different parts of Pleasanton to provide an opportunity for community feedback on housing needs and potential housing sites. A summary report of comments was prepared.</p> <p> (4) Preliminary Review of Housing Goals, Policies, and Programs. Direction provided by the Housing Element Update Task Force.</p> <p> (5) Check-In with the Housing Commission, Planning Commission and City Council. Preliminary directions from the community workshops were reviewed with the Housing Commission, Planning Commission and City Council, and reported back to the Task Force.</p>	<p>Pleasanton Library</p> <ul style="list-style-type: none"> Review Preliminary Draft Housing Element Review of Potential Housing Sites 	<p>Phoebe Hearst Elem. School</p> <ul style="list-style-type: none"> Review of the Preliminary Draft Housing Element Finalize List of Potential Housing Sites 	<p>City Council Chambers</p> <ul style="list-style-type: none"> Review of the Preliminary Draft Housing Element 	<p>Hart Middle School (7 pm)</p> <ul style="list-style-type: none"> Present Background Information on the Housing Element Discuss Housing Strategy Choices and Potential Housing Sites Identify Any Other Considerations for the Housing Element Update 	<p>City Council Chambers</p> <ul style="list-style-type: none"> Review Comments from Community Workshop #4 Review Comments from the Housing Commission Review the Preliminary Draft Housing Element 	<p>City Council Chambers</p> <ul style="list-style-type: none"> Review Comments from Community Workshop #4 Review Comments from the Housing Commission and Planning Commission Review of the Preliminary Draft Housing Element Direct Staff to Prepare the Draft Housing Element for Review by HCD <p><i>Submittal of the Draft Housing Element to HCD no later than August 16, 2011</i></p>	<p>Review of the Draft Housing Element by HCD (California Department of Housing and Community Development)</p> <p>City Staff May Meet with HCD Staff to Review Any Comments and to Answer Questions During this Time</p> <p><i>Possible Modifications to the Draft Housing Element Based on HCD Comments</i></p>	<p>Responses to HCD Comments</p>	<p>City Council Chambers</p> <ul style="list-style-type: none"> Public Hearing to Review the Draft Housing Element with Changes as a result of HCD and Public Comments Recommend to City Council 	<p>City Council Chambers</p> <ul style="list-style-type: none"> Public Hearing to Review the Draft Housing Element with Changes as a result of HCD and Public Comments Review Housing Element Environmental Impact Report (EIR) Recommend to City Council 	<p>City Council Chambers</p> <ul style="list-style-type: none"> Public Hearing to Review the Draft Housing Element with Changes as a result of HCD and Public Comments Review Housing Element Environmental Impact Report (EIR) Adoption of the Updated Housing Element by the City Council <p><i>General Plan Amendments (GPA) and Rezoning would occur concurrently</i></p>	<p><i>Adoption of the Updated Housing Element within 90 days of receiving HCD comments on the Draft Housing Element.</i></p> <p><i>Completion of GPA's, rezonings prior to or concurrent with Housing Element adoption.</i></p>