

**SCHEDULE OF UPCOMING PLANNING COMMISSION MEETINGS**  
for the  
**STAPLES RANCH PROJECT**

PROJECTS/ACTIONS	MEETING DATES
<b><i>Draft Environmental Impact Report</i></b>	
<i>Distribution of DEIR, start of 45-day comment period</i>	<i>April 19, 2008</i>
<i>End of 45-day comment period</i>	<i>June 4, 2008</i>
Public hearing and Commission comment	May 13, 2008 – May 14, 2008
Commission action	June 25, 2008 – June 26, 2008
<b><i>PUD-57, Hendrick Automotive Group</i></b>	
Public hearing and Commission comment	May 13, 2008
Commission action	June 25, 2008 – June 26, 2008
<b><i>PUD-68, Continuing Life Communities Assisted Living Facility</i></b>	
Public hearing and Commission comment	May 14, 2008
Commission action	June 25, 2008 – June 26, 2008
<b><i>PSP-11, Amended Draft Specific Plan</i></b>	
Commission review	May 14, 2008
Commission action	June 25, 2008 – June 26, 2008
<b><i>PUD-67, Fremont Land</i></b>	
Public hearing and Commission comment	June 11, 2008
Commission action	July 9, 2008
<b><i>Development Agreement</i></b>	
Commission review	June 11, 2008
Commission action	July 9, 2008
<b><i>Pre-Zoning</i></b>	
Public hearing and Commission action	June 25, 2008 – June 26, 2008
<b><i>PUD-70, Logitech Ice</i></b>	
Public hearing and Commission comment	July 23, 2008
Commission action	August 13, 2008