

City of Pleasanton Housing Element Update


Schedule of Meetings

April 14, 2011


*** Meetings with Housing Experts



Housing Element Task Force Meeting



City Council (CC) Meeting



Housing Commission (HC) and/or Planning Commission (PC) Meeting



Community Outreach



Review by CA Department of Housing and Community Development (HCD) Staff

Task Force Meeting #3 Outreach Jan 5 2011	Housing Expert Meetings Mid-January	Task Force Meeting #4 Outreach Feb 2 2011	Task Force Meeting #5 Outreach March 2 2011	Community Workshops March 8, 12 and 14, 2011	Task Force Meeting #6 Outreach March 30 2011	Housing Commission Check-In April 21 2011	Planning Commission Check-In April 27 2011	City Council Check-In May 3 2011	Task Force Meetings #7 and #8 May - June	HC / PC / CC Work Sessions July 2011	60-Day HCD Review Starts on August 16, 2011	HC Meeting/ PC Public Hearing October 2011	City Council Public Hearing November 2011	Adoption of the Updated Housing Element
Pleasanton Library	Pleasanton City Hall	Pleasanton Library	Pleasanton Library	Various Locations	Veterans Hall	City Council Chambers	City Council Chambers	City Council Chambers	Pleasanton Library	City Council Chambers		City Council Chambers	City Council Chambers	
<ul style="list-style-type: none"> Receive Additional Housing Background Information Undertake Additional Discussion of Potential Housing Sites Review Outreach Approach for Stakeholder Meetings 	<ul style="list-style-type: none"> Present Background Information on the Housing Element Discuss Housing Strategy Choices Identify Any Other Considerations for the Housing Element Update <p><i>A minimum of two Stakeholder Meetings would be conducted</i></p>	<ul style="list-style-type: none"> Review Outreach Results and Stakeholder Meetings Receive, Review and Finalize DRAFT Housing Sites Inventory for Community Review Review Outreach Approach for Community Workshops 	<ul style="list-style-type: none"> Review of Other Housing Element Topics and Background Information 	<ul style="list-style-type: none"> Present Background Information on the Housing Element Discuss Housing Strategy Choices and DRAFT Housing Sites Inventory Identify Any Other Considerations for the Housing Element Update 	<ul style="list-style-type: none"> Review Outreach Results from Community Workshops Refine Policy Directions for Key Issues Review Outreach Approach for Check-In with HC, PC and CC 	<ul style="list-style-type: none"> Present Background Information on the Housing Element and Key Findings of the Housing Needs Analysis Review Outreach Results and Task Force Rec. Provide Direction on Key Issues for the Housing Element for Consideration by the City Council 	<ul style="list-style-type: none"> Present Background Information on the Housing Element and Key Findings of the Housing Needs Analysis Review Outreach Results and Task Force Rec. Provide Direction on Key Issues for the Housing Element for Consideration by the City Council 	<ul style="list-style-type: none"> Present Background Information on the Housing Element and Key Findings of the Housing Needs Analysis Review of Outreach Results and HC, PC, and Task Force Rec. Provide Direction on Key Issues for the Housing Element 	<ul style="list-style-type: none"> Review Directions from the City Council Receive Complete Background Section of the Preliminary Draft Housing Element Conduct Multiple Outreach Meetings to Review Strategies, Programs and Directions for the Preliminary Draft Housing Element 	<ul style="list-style-type: none"> Housing Commission, Planning Commission and City Council Review of the Preliminary Draft Housing Element Direct Staff to Prepare the Draft Housing Element Based on City Council Initial Review <p><i>Submittal of the Draft Housing Element to HCD no later than August 16, 2011</i></p>	<ul style="list-style-type: none"> City Staff May Meet with HCD Staff to Review Any Comments and to Answer Questions During this Time 	<ul style="list-style-type: none"> Public Hearing to Review the Draft Housing Element with Changes as a result of HCD and Public Comments Recommend to City Council 	<ul style="list-style-type: none"> Public Hearing Adoption of the Updated Housing Element by the City Council <p><i>General Plan Amendments (GPA) and Rezoning would occur concurrently</i></p>	<p><i>Adoption of the Updated Housing Element within 90 days of receiving HCD comments on the Draft Housing Element.</i></p> <p><i>Completion of GPA's, rezonings prior to or concurrent with Housing Element adoption.</i></p>
				Community Workshops / other outreach coordinated with the release of the Draft Housing Sites Inventory by February 20, 2011							Possible Modifications to the Draft Housing Element Based on HCD Comments			