

Civic Arts Project Status Report



REPORT DATE	PROJECT NAME	PREPARED BY
October 2021	Civic Arts Project Status Update	

STATUS

CATEGORY	PROJECT	STATUS	DATE
Public Art			
Statue	Evantide – Mt. Lion	In progress	
	PASS Review	Completed	9/28/18
	Civic Arts Commission Review	Completed	11/5/18
	Parks and Recreation Commission Review	Denied	12/13/18
	PASS Review	Completed	8/23/2019
	Civic Arts Commission Review	Completed	11/2019
	Parks and Recreation Commission Review	Completed	12/2019
	Council Approval	Completed	1/2020
	Install		TBD
Project Paint box	Project Delayed until further notice		
	New Project Paint Box Calls for Artists Distributed		TBD
	PASS Review Submissions		TBD
	Commission Review Submissions		TBD
	Council Approval		TBD
	*Current total pieces in the collection = 62		
Community Grants	Approve Final Grant Reports (18/19 Cycle)	Completed	11/19
	Grant Apps Out to Public (20/21 Cycle)	Completed	12/19
	Review MidTerm Grant Reports (19/20 Cycle)		1/20
	Vote on Grant Recipients		3/20

Teen Poet Laureate	Current Term, September 2021-June 2022, Nikita Jayaprakash	In progress	9/21-6/22
	Participated in Library Summer Poetry Workshop and collaborated with the National Student Poet of the West		
	Planning Writing Workshops for PUSD elementary students in October		
Ignite	Event	Paused	
	Total Applications Submitted		
	<ul style="list-style-type: none"> • Artists 	0	
	<ul style="list-style-type: none"> • Vendors 	0	
	<ul style="list-style-type: none"> • Performers 	0	
Theater Contracts/Performers	<p>IndiviDuo - Sat October 2 @ 8:00 pm (Latin pop in celebration of Hispanic Heritage Month)</p> <p>Alex Ramon – Sat October 16 @ 3pm & 8pm ("Real Magic" show. Modern illusionist and performer)</p> <p>Back to Broadway – Sat Oct 23 @ 8:00 pm (Salute to reopening of Broadway w/David Burnham)</p>		
San Francisco Shakespeare Festival	Free Shakespeare in the Park		TBD
Tri-Valley Repertory Theatre	Contract amendment for one spring show	Completed	
	Amendment to City Council for approval	In-Progress	10/5
	Spring Show	Tentative Dates	4/30-5/15
Cultural Plan	9 Goals	1 Goal Completed	9/21
	36 Strategies	11 Strategies Completed 15 Strategies In- Progress	9/21 9/21
Other Items	None		

NOTES/COMMENTS

www.firehousearts.org