

Civic Arts Project Status Report



REPORT DATE	PROJECT NAME	PREPARED BY
March 2022	Civic Arts Project Status Update	Lia Bushong and Rachel Prater

STATUS

CATEGORY	PROJECT	STATUS	DATE
Public Art			
Statue	“Evantide” – Mt. Lion		
	PASS Review	Completed	9/28/18
	Civic Arts Commission Review	Completed	11/5/18
	Parks and Recreation Commission Review	Denied	12/13/18
	PASS Review	Completed	8/23/2019
	Civic Arts Commission Review	Completed	11/2019
	Parks and Recreation Commission Review	Completed	12/2019
	Council Approval	Completed	1/2020
	Plaque received	Completed	02/2022
	Base for sculpture	Completed	02/14/2022
	Install	Completed	02/14/2022
*Current total pieces in the collection = 62			
Project Paint box	Project Delayed until further notice		
	New Project Paint Box Calls for Artists Distributed		TBD
	PASS Review Submissions		TBD
	Commission Review Submissions		TBD
	Council Approval		TBD
Community Grants	Grant Apps Out to Public (22/23 Cycle)	Completed	1/19
	Review Mid-Term Grant Reports (20/21 Cycle)	Completed	2/2022

	Review Mid-Term Grant Reports (21/22 Cycle)	Completed	2/2022
	Vote on Grant Recipients	In progress	3/2022
Teen Poet Laureate	Current Term, September 2021-June 2022, Nikita Jayaprakash	In progress	9/21-6/22
	Writing Workshops for PUSD elementary students in October	Completed	10/2021
	Valentine's Day Poetry Workshop, Pleasanton Public Library 2/14 at 4 p.m.	Completed	2/14/2022
Harrington Gallery	California Watercolor Association, 52 nd National Exhibition January 8- March 12, 2022 Gallery Hours: Wednesday through Friday: 10 a.m. – 5 p.m. Saturdays: 11 a.m. -3 p.m.		
Theater Contracts/Performers	The Everly Brothers Experience - 3/5 at 8p.m. Suessical the Musical, Amador and Foothill Spring Musical 2022 3/11. 3/12, 3/18 & 3/19 at 7:30 p.m. 3/13 & 3/20 at 2:00 p.m. Real Irish Comedy - 3/12 at 7 p.m. Tom Rigney and Flambeau – 4/3 at 2 p.m.		
Tri-Valley Repertory Theatre	Contract amendment for one spring show	Completed	
	Amendment to City Council for approval	Completed	10/5
	Spring Show – TVRT's Damn Yankees	Dates Confirmed	4/30-5/15
Cultural Plan	9 Goals	1 Goal Completed	9/21
	36 Strategies	11 Strategies Completed 15 Strategies In- Progress	9/21 9/21
Other Items	None		

NOTES/COMMENTS

www.firehousearts.org