



Bicycle, Pedestrian & Trails Committee Agenda Report

June 28, 2021
Item 5

SUBJECT: STATUS UPDATE ON THE WEST LAS POSITAS BOULEVARD BICYCLE AND PEDESTRIAN CORRIDOR PLAN

SUMMARY

The City and Toole Design Group have been working on the West Las Positas Boulevard (WLP) bicycle and pedestrian corridor improvement plan, which focuses on completing the top ranked corridor from the master plan and creating a continuous, east-west bikeway in north Pleasanton providing access to neighborhoods, employment centers and schools. The Bicycle, Pedestrian & Trails Committee serves as the Advisory Committee for the process.

The timeline for the WLP Corridor Plan has been revised to reflect its inclusion into the WLP Roadway Reconstruction plan. The continuing degradation of the WLP roadway has prompted the city to address the reconstruction of the roadway sooner. Due to the overlap of the two projects it was decided to incorporate the WLP Corridor Plan into the WLP Roadway Reconstruction plan.

The proposed timeline for the projects is now estimated to be an early summer 2021 design kickoff, which will include the preferred design alternative selected for the WLP Corridor Bike and Pedestrian Improvements. The construction date is estimated for spring/summer 2023.

RECOMMENDATION

It is recommended that the Bicycle, Pedestrian & Trails Committee receive this information and provide feedback as necessary.

ACTION

No action required – informational item only.

Submitted by:

Matt Nelson
Associate Traffic Engineer