



# Bicycle, Pedestrian & Trails Committee Agenda Report

June 29, 2020  
Item 5

**SUBJECT: STATUS UPDATE ON THE WEST LAS POSITAS BOULEVARD BICYCLE AND PEDESTRIAN CORRIDOR PLAN**

## **SUMMARY**

The City and Toole Design Group have been working on the West Las Positas Boulevard (WLP) bicycle and pedestrian corridor improvement plan, which focuses on completing the top ranked corridor from the master plan and creating a continuous, east-west bikeway in north Pleasanton providing access to neighborhoods, employment centers and schools. The Bicycle, Pedestrian & Trails Committee serves as the Advisory Committee for the process.

At the January 27, 2020 Bicycle Pedestrian and Trails (BPTC) meeting the committee was presented the Preferred Design Alternative for the WLP corridor plan. In addition, Staff provided the committee with the next steps for the project. These steps included the following:

1. Update the WLP project website ([WLPbike.com](http://WLPbike.com)) - COMPLETED
2. Reach out to Businesses and Schools near WLP – On Hold
3. Revised cost estimates for phases – See Attachment 1

Due to COVID-19 and the Shelter-In-Place order, the timeline for presenting the plan to City Council is undetermined at this time.

## **RECOMMENDATION**

It is recommended that the Bicycle, Pedestrian & Trails Committee receive this information and provide feedback as necessary.

## **ACTION**

No action required – informational item only.

Submitted by:

Matt Nelson  
Associate Traffic Engineer

Attachment:

1. Revised cost estimates for the WLP Preferred Design Alternative